
GAIL FARBER, Director

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

'To Enrich Lives Through Effective and Caring Semice"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone. (626) 458-5100
http:Ifdpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1 460
ALHAMBRA, CALIFORNIA 91802-1460

August 24, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

AUTHORIZE THE DIRECTOR OF PUBLIC WORKS TO CONTINUE TO NEGOTIATE
EMERGENCY CONTRACTS FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES

AND THE RESULTING DAMAGE FROM THE 2010 WINTER RAINSTORMS
(ALL SUPERVISORIAL DISTRICTS)

(4 VOTES)

SUBJECT

This action is to authorize the Director of Public Works to continue to negotiate emergency contracts,
without advertising for bids, for repair and construction projects necessary to mitigate the
August/September 2009 Wildfires and the resulting damage from the 2010 winter rainstorms and
prepare and execute these contracts in the form previously approved by County Counsel on behalf
of the Los Angeles County Flood Control District and the County of Los Angeles.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that actions, repair and construction projects, needed to respond to the August/September
2009 Wildfires and the resulting damage from the 2010 winter rainstorms are statutorily exempt from
the California Environmental Quality Act.

2. Find that there is a need to continue to authorize the Director of Public Works to negotiate
emergency contracts, in an amount not to exceed a total of $15 million and without advertising for
bids, for repair and construction projects necessary to mitigate the August/September 2009 Wildfires
and the resulting damage from the 2010 winter rainstorms pursuant to Section 22050 of the Public
Contract Code and prepare and execute these contracts in the form previously approved by County
Counsel on behalf of the Los Angeles County Flood Control District and the County of Los Angeles.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
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On September 8, 2009, the Board authorized the Director of Public Works (Director) to negotiate and
execute emergency construction contracts, without advertising for bids, for repair and construction
projects necessary to mitigate the August/September 2009 Wildfires and the resulting damage from
the 2010 winter rainstorms. In accordance with the Public Contract Code, the Board must review the
necessity of these emergency contracting procedures every 14 days. The recommended action is to
authorize the Director to continue to negotiate and execute the necessary emergency contracts.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). This action will result in the expedited repair of the
Department of Public Works' (Public Works) facilities damaged by the wildfires and the resulting
damage from the 2010 winter rainstorms whereby the residents of the County will benefit and their
quality of life will be improved.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

Funding for the remaining emergency contracts is available in the Fiscal Year 2010-11 Road Fund
and Flood Fund Budgets. Public Works is seeking reimbursement under Federal and State disaster
assistance programs for the work. The estimated total cost associated with the August/September
2009 Wildfires and the resulting damage from the 2010 winter rainstorms is $201 million of which we
have expended or encumbered $60.3 million through August 7, 2010. We have used $12.1 million of
emergency contract encumbrance authority and plan to use an additional $1.7 million in
August/September 2010.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Station, Morris, and Rancho Palos Verdes Fires caused significant damage to facilities and
roads throughout the County of Los Angeles (County), primarily within the Angeles National Forest.
On August 28, 2009, Governor Arnold Schwarzenegger declared that a State of Emergency exists
within Los Angeles County and the Chief Executive Officer (CEO) of the County proclaimed and
declared that a local emergency exists within the County. At its meeting on September 1, 2009, the
Board ratified the CEO's declaration of a local emergency.

On September 8, 2009, Agenda Item 61-A, the Board adopted a motion and resolution finding that
an emergency situation existed that required immediate measures be undertaken to repair the
damage, restore access to homes and businesses, and prevent and reduce potential flooding and
damage due to mudflows. The Board also authorized the Director to negotiate and execute
emergency construction contracts for damage repairs in an amount not to exceed $25 million.
However, on May 11, 2010, Agenda Item 36, the Board reduced the maximum amount to $15
million. In accordance with Section 22050 of the Public Contract Code, the Board must review the
necessity of these emergency contracting procedures every 14 days. Rainstorms in the burn areas
have created a continuing need to enter into contracts on an emergency basis to repair the damage,
restore access to homes and businesses, and prevent and reduce potential flooding and damage
due to the mudflows. The aforementioned motion also required that Public Works provide written
reports to the Board every two weeks concerning the status of all projects and the amount of funds
expended. Enclosed is the latest status report for your reference.
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ENVIRONMENTAL DOCUMENTATION 

The actions, projects, and repairs needed to respond to the August/September 2009 Wildfires and
the resulting damage from the 2010 winter rainstorms are statutorily exempt from the provisions of
the California Environmental Quality Act (CEQA) pursuant to Sections 21080 (b) (2), (3), and (4) of
the California Public Resources Code, which exempt emergency repairs, actions necessary to
prevent or mitigate an emergency, and projects arising out of a state of emergency declared by the
Governor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This action will allow the Director to continue to negotiate contracts for the repair and construction of
projects necessary to mitigate the August/September 2009 Wildfires.

CONCLUSION 

Please return an adopted copy of this letter to Public Works, Programs Development Division.

Respectfully submitted,

)6142.4z ‘,04e2/2.4".1_,
GAIL FARBER
Director

GF:KAS:pr

Enclosures
c: Chief Executive Office

County Counsel
Executive Office



DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES AND

JANUARY/FEBRUARY 2010 RAINSTORMS
August 10, 2010

DAMAGE ESTIMATES AND EXPEDITURE INFORMATION 

Auoust/September 2009 Wildfires

The cost estimates for damage repair and hazard mitigation activities are currently
$10.7 million and $8.2 million, respectively, as shown on Attachment A. At this time, it
is estimated that $10.9 million of the damage repair and hazard mitigation expenditures
will potentially be reimbursed by the California Emergency Management Agency, the
Natural Resources Conservation Service, and the Federal Highway Administration.
Expenditures as of August 7, 2010, are as follows:

Total Expenditures (including overtime) $ 13,024,305
Total Encumbrances 1,737,361 

Total Expenditures and Encumbrances $ 14,761,667

Total Overtime $ 916,990

January/February 2010 Rainstorms 

The cost estimates for damage repair and hazard mitigation activities are currently
$21.5 million and $160.6 million, respectively, as shown on Attachment C. At this time,
it is estimated that $157.8 million of the damage repair and hazard mitigation
expenditures will potentially be reimbursed by the California Emergency Management
Agency, the Federal Highway Administration, and the Federal Emergency Management
Agency, since this storm event has now been declared a Federal disaster.
Expenditures as of August 7, 2010, are as follows:

Total Expenditures (including overtime)
Total Encumbrances

Total Expenditures and Encumbrances

Total Overtime

$ 34,024,087
11,499,401 

$ 45,523,488

$ 2,126,443

Ememency Contractino

The current list of emergency contracts totaling $13.8 million is shown on Attachment B.
We have used $12.1 million of emergency contract encumbrance authority and plan to
use an additional $1.7 million in August/September 2010.
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DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES AND

JANUARY/FEBRUARY 2010 RAINSTORMS
August 10, 2010

ROAD CLOSURES

Attachment D is a listing of road closures and estimated reopening dates for
unincorporated County areas. This listing appears on Public Works' website at
http://dpw.lacounty.gov . Please note that there are other road closures shown on the
list that are not related to the August/September 2009 Wildfires or January/
February 2010 rainstorms.

P: \pdpub \General \SITSTKRRECOVERY REPORT\2010 Reports \2010 08 10 Report \August-September 2009 Wildfires - Recovery Report No 40.doc
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ATTACHMENT A
DEPARTMENT OF PUBLIC WORKS

RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
AUGUST 10, 2010

County Funds

Disaster Assistance Disaster Assistance Road Construction Road Fund Flood Fund
Total Damacie Estimates Total Estimated Cost (High Probability) (Possible) Program (SD5) O&M O&M Completion Date

Transportation
Guardrail Repair and Replacement $ 3,120,000 $ 2,392,000 $ 389,000 $ 339,000 $ - $ - December 2009 (Completed)
Sign Replacement 268,000 205,000 - 63,000 - October 2009 (Completed)
Road Shoulder and Culvert Debris Removal 5,530,000 3,467,000 946,000 - 1,117,000 - January 2010 (Completed)
Miscellaneous (Catch Basin, Headwall Repairs) 5,000 4,000 - 1,000 - Completed

Transportation Subtotal 8,923,000 6,068,000 1,335,000 340,000 1,180,000 -

Public Works Buildings

Office and Crew Quarters at RD 557A Subyard 1,215,000 900,000 - - 315,000 - TBD
Public Works Buildings Subtotal 1,215,000 900,000 - - 315,000 -

Communication Systems

San Gabriel Dam 15,000 - - - - 15,000 April 2010 (Completed)
Pacoima Dam 30,000 - - - 30,000 October 2010
Big Tujunga Dam 150,000 28,000 - - - 122,000 April 2010 (Completed)

Communication Systems Subtotal 195,000 28,000 - - - 167,000

Flood Control
Repair Electrical System at Morns Dam 100,000 75,000 - - 25,000 June 2012

Repair Electrical System at Big Tujunga Dam 262,000 148,000 - - 114,000 December 2011
Repair/Replace Rain Gauges and Repeaters 15,000 - - 15,000 Completed

Flood Control Subtotal 377,000 223,000 - - - 154,000

Total $ 10,710,000 $ 7,219,000 1,335,000 $ 340,000 $ 1,495,000 $ 321,000

Roadway Culvert U parades and Debris Basin Cleanouts/Modifications Necessitated by the Fires

Transportation

Road Culvert Inlet Upgrades
Errosion Barriers (K-rails - Unicorporated Area)

Transporation Subtotal

$ 1,502,000
615,000

2,117,000

$ 880,000
530,000

1,410,000

$ 411,000
-

411,000

$ 211,000
85,000

296,000

$ -
-

-

$ -

-

April 2010 (Completed)
December 2013

Flood Control

Debis Basin Cleanout 1,901,000 - - 1,901,000 January 2010 (Completed)
Debris Basin Modification and Expansion 2,348,000 343,000 - - - 2,005,000 December 2010
Erosion Barriers (K-rails - City of La Canada) 300,000 210,000 - - 90,000 December 2013
Miscellanous Damages/Repairs 346,000 - - - - 346,000 September 2009 (Completed)
Engineering Advice and Investigation 1,171,000 - - - 1,171,000 December 2014

Flood Control Subtotal 6,066,000 553,000 - - 5,513,000

$ 8,183,000 $ 1,963,000 411,000 $ 296,000 $ 5,513,000
Grand Total $ 18,893,000 $ 9,182,000 1,746,000 $ 636,000 $ 1,495,000 5,834,000

3



ATTACHMENT B
County of Los Angeles Department of Public Works

AUGUST/SEPTEMBER 2009 WILDFIRES AND THE RESULTING DAMAGES FROM THE 2010 WINTER RAINSTORMS
EMERGENCY CONTRACTS

ID PROJECT NAME DESCRIPTION/SCOPE OF WORK CONTRACT COST
CONSTRUCTION

START DATE COMPLETION
DATE

1 Station Fire -Angeles Forest Highway & Aliso
Canyon Road Guardrail Replacement Guardrail Restoration. $ 679,000 October 6, 2009 May 12, 2010

2 Station Fire -Big Tujunga Canyon Road
Guardrail Replacement Guardrail Restoration. $ 534,200 October 13, 2009 April 30, 2010

3 Station Fire -Upper Big Tujunga Canyon Road
Guardrail Replacement Guardrail Restoration. $ 698,100 October 19, 2009 January 25, 2010

4 Angeles Forest Highway -Station Fire Culvert
Improvement Project

Construct trash racks or standpipes in culvert inlet areas within
MD 5. $ 237,000 December 2, 2009 January 11, 2010

5 Big Tujunga Canyon Road -Station Fire
Culvert Improvement Project

Construct trash racks or standpipes in culvert inlet areas within
MD 5. $ 204,500 December 1, 2009 January 15, 2010

6 Upper Big Tujunga Canyon Road - Station Fire
Culvert Improvement Project

Construct trash racks or standpipes in culvert inlet areas within
MD 5. $ 304,500 December 2, 2009 March 23, 2010

7 Tree Removal Remove burned/dead trees within County roadways in MD 5. $ 604,500 September 2009 December 19, 2009

8 Mill Creek Bridge -Bridge Rail and Approach
Guardrail Replacement

Repair and replace fire damaged bridge railing and approach
guardrails at the Mill Creek Bridge at Angeles Forest Highway. $ 237,900 February 2010 May 12, 2010

9 Misc As-Needed Contracts Disposal services; facility sweeping $ 1,500,000 November 2009 September 2010
(Estimated)

10 Haul Trucks Debris Removal $ 6,000,000 March 2010 September 2010
(Estimated)

11 Debris Basin Enlargements Provide additional capacity at the Big Briar, Mullaly, Snover,
Pickens, Starfall, and Pinelawn-Debris Basins. $ 1,078,200 July 2010 October 2010

(Estimated)

SUBTOTAL ENCUMBERED CONTRACTS 12,077,900

12 May and Dunsmuir Debris Basin Repair of outlet tower. $ 250,000 August 2010
(Estimated)

November 2010
(Estimated)

13 Dunsmuir, Halls, Mullally, Pickens, and Shields
D.B. and Goss Inlet Crib Dam Structures Replace damaged portions of 55 crib dams (Phase 1) $ 1,000,000 August 2010

(Estimated)
December 2010

(Estimated)

14 Canyonside Road, La Crescenta Repair of inlet structure $ 230,000 August 2010
(Estimated)

November 2010
(Estimated)

15 500' N/o 6065 Canyonside Road, La Crescents Construction of concrete inlet and culvert $ 200,000 September 2010
(Estimated)

November 2010
(Estimated)

SUBTOTAL FUTURE CONTRACTS 1,680,000

TOTAL CONTRACTS $ 13,757,900
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ATTACHMENT C
DEPARTMENT OF PUBLIC WORKS

RECOVERY REPORT FOR THE JANUARY/FEBRUARY 2010 RAINSTORMS
AUGUST 10, 2010

County Funds

Disaster Assistance Road Construction Road Construction Road Fund Flood Fund Estimated Completion
Total Damage Estimates Total Estimated Cost (High Probability) Program (SD5) Program (SD4) (O&M) (O&M) Date
Transportation

Road Shoulder and Culvert Debris Removal
and Emergency Protection Measures $ 14,499,000 8,145,000 $ - $ - $ 6,354,000 $ - Completed

Guardrail Repair and Culvert Inlet Repair 1,193,000 1,063,000 50,000 - 80,000 - December 2010
Roadway and Shoulder Repair 1,214,000 1,164,000 50,000 - - - - September 2010
Miscellanous Damages/Repairs 66,000 60,000 - 6,000 - - April 2010 (Completed)

Transportation Subtotal 16,972,000 10,432,000 100,000 6,000 6,434,000 -

Flood Control
Infrastructure Damage 4,466,000 4,230,000 - - - 236,000 October 2010

Flood Control Subtotal 4,466,000 4,230,000 - - 236,000
Total $ 21,438,000 $ 14,662,000 $ 100,000 $ 6,000 6,434,000 236,000

Roadway Culvert Upgrades and Debris Basin/Reservoir Cleanouts

Transportation

Road Culvert Inlet Upgrades
Transportation Subtotal

$ 573,000
573,000

$ 320,000
320,000

$ 120,000
120,000

$ - $ - $ 133,000
133,000

November 2010

Flood Control
Debris Basin Cleanout 26,138,000 17,268,000 - - 8,870,000 November 2010
Reservoir Cleanout 133,921,000 125,551,000 - - - 8,370,000 December 2015

Flood Control Subtotal 160,059,000 142,819,000 - - - 17,240,000
Total $ 160,632,000 $ 143,139,000 $ 120,000 $ - $ - $ 17,373,000

Grand Total $ 182,070,000 $ 157,801,000 220,000 $ 6,000 $ 6,434,000 $ 17,609,000
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Road Closures Page 1 of 2
ATTACHMENT D

County of Los Angeles Department of Public Works
STATUS OF ROAD CLOSURES

Currently 17 road closures and 0 planned closures. Last Closure reported on:
08/04/2010 10:21:41 AM
* Parking Restrictions/Observe Signs

CURRENT ROAD CLOSURES

Street - From / To Status Reason Begin Date Estimated End 
Date SD

COLD CANYON RD
FROM PIUMA RD TO
MULHOLLAND MY

CONSTRUCTION
ZONE. EXPECT

DELAYS

ONE LANE ON COLD CANYON
RD CLOSED DAILY 7 AM TO 3

PM, FROM PIUMA RD TO
MULHOLLAND MY

06-09-2010 09-07-2010

STUNT RD FROM
SCHUEREN RD TO
MULHOLLAND HY

CONSTRUCTION
ZONE. EXPECT

DELAYS

ONE LAND ON STUNT RD
CLOSED DAILY 7 AM TO 3 PM,

FROM SCHUEREN RD TO
MULHOLLAND HY

06-09-2010 09-07-2010 3

SCHUEREN RD FROM
PIUMA RD TO SADDLE
PEAK ROAD

CONSTRUCTION
ZONE. EXPECT

DELAYS

ONE LANE ON SCHUEREN RD
CLOSED DAILY 7 AM TO 3 PM,
FROM PIUMA RD TO SADDLE

PEAK ROAD

06-09-2010 09-07-2010

PIUMA ROAD FROM
MALIBU CANYON RD TO
SCHUEREN RD

CONSTRUCTION
ZONE. EXPECT

DELAYS

ONE LANE ON SCHUEREN RD
CLOSED DAILY 7 AM TO 3 PM,
FROM MALIBU CANYON RD TO

SCHUEREN RD
06-09-2010 09-07-2010 3

RAMBLA PACIFICO RD.
BETWEEN LAS FLORES
RD. AND MM 0.82

OF AZURELEE
ROAD CLOSED

ROAD CLOSED DUE TO A ROAD
FAILURE BETWEEN MM 0.69
AND MM 0.80, NEAR HN 2053

02-05-2010 TBD
NORTH
DR.
ANGELES FOREST HY
from ALISO CYN RD to 1
MILE S/O UPPER BIG
TUJUNGA CYN RD

CONSTRUCTION
ZONE. EXPECT

DELAYS
STORM DAMAGE REPAIRS 02-05-2010 TBD 5

BIG TUJUNGA CYN RD
FROM VOGEL FLATS RD CONSTRUCTION

ZONE. EXPECT
DELAYS

STORM DAMAGE REPAIRS 02-05-2010 • TBDTO ANGELES FOREST
HY
MT WILSON RED BOX
RD from VIDEO RD to
ANGELES CREST HY

CONSTRUCTION
ZONE. EXPECT

DELAYS
STORM DAMAGE REPAIRS 02-05-2010 TBD 5

UPPER BIG TUJUNGA
CYN RD from ANGELES CONSTRUCTION

ZONE. EXPECT
DELAYS

STORM DAMAGE REPAIRS 02-05-2010 TBDCREST HY to ANGELES
FOREST HY
ANGELES FOREST HY
from BIG TUJUNGA CYN
RD to 1 MILE S/O UPPER
BIG T

CONSTRUCTION
ZONE. EXPECT

DELAYS
STORM DAMAGE REPAIRS 02-05-2010 TBD 5

BIG TUJUNGA CYN RD
from LA CITY LINE to
VOGELS FLATS RD

CONSTRUCTION
ZONE. EXPECT

DELAYS
DUE TO ON GOING STORM 01-26-2010 TBDREPAIRS

STONYVALE RD from
1200 WEST OF VOGEL
FLATS RD to 4000' WEST
OF VOGEL FLATS RD

CONSTRUCTION
ZONE. EXPECT

DELAYS
DUE TO ON GOING STORM

REPAIRS 01-21-2010 TBD 5
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TOPANGA CANYON
BLVD. BETWEEN OLD
TOPANGA RD. AND

CONSTRUCTION
ZONE. EXPECT

DELAYS

WATERMAIN REPLACEMENT
ONE LANE OPEN BETWEEN

9:00AM & 3:00PM
01-11-2010 11-20-2010

,

HILLSIDE DR.

CHANEY TRAIL NORTH
OF ALTA LOMA AT
GATE.

ROAD CLOSED

CLOSED - OPEN TO RESIDENTS
AND PERMITTEES ONLY- FOR

ACCESS INFORMATION
CONTACT THE USFS AT 626

821-6700

08-26-2009 TBD 5

AVENUE C from 30TH
STREET WEST to
SIERRA HY

ROAD CLOSED ROAD CLOSED DUE TO
PAVEMENT FAILURE 04-02-2009 TBD

AUDIO RD from MT
WILSON RED BOX RD to
MT WILSON CR

ROAD CLOSED CLOSED TO THE PUBLIC AND
NO EXPECTED DATE TO OPEN. 08-03-2006 TBD 5

VIDEO RD from MT
WILSON RED BOX RD to ROAD CLOSED CLOSED TO THE PUBLIC AND

NO EXPECTED DATE TO OPEN. 08-03-2006 TBD
AUDIO RD
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